DUKASENSE

Workplan & Division of Work

Objective: Build a working website demo that helps small-shop owners understand sales and stock, view key financial figures, and receive clear, explainable recommendations.

1. Division of work

MEMBER	ROLE	TASKS / OUTPUT
Jermaine Yukeh	Team Lead + Full-Stack Developer	Build the website frontend and Flask backend; create the project structure; integrate analytics and recommendations; connect data upload, dashboard, charts and exports if time allows; keep the app runnable.
Shaun Okwuosa	Data & Financial Analytics	Create synthetic product and sales CSV files; agree the shared column names; implement or specify revenue, COGS, gross profit and gross margin calculations; provide hand-checked expected results.
Wandia Murithi	Recommendation Logic	Define and build explainable rules for low stock, strong sellers, slow-moving products and low gross margins; document thresholds and reasons; provide test cases; hand the module to Jermaine for integration.
Owen	Quality Assurance & Testing	Test the integrated website and calculations; check missing/invalid data, empty files, zero revenue and unknown product IDs; record bugs and verify fixes before the demo.
Ryan Njiru	Research, Human-Centred Design & Pitch	Research the problem using credible sources; frame the problem and intended user; review whether messages are understandable; prepare the pitch and demo narration; communicate limitations honestly.

How the roles fit together: Shaun supplies the data and verified numbers. Wandia turns the data into recommendation rules. Jermaine integrates both into the website. Owen tests the full product. Ryan prepares the problem story and pitch.

2. Build workplan

PHASE	OWNER(S)	WHAT HAPPENS
Phase 1 — Agree the basics	Jermaine + Shaun + Wandia	Agree on the CSV column names, calculations, and function interfaces before coding separately.
Phase 2 — Build in parallel	Jermaine / Shaun / Wandia / Ryan	Jermaine starts the site and backend; Shaun prepares datasets and KPI calculations; Wandia builds the recommendation module; Ryan researches and drafts the pitch.
Phase 3 — Integrate	Jermaine	Connect the website to the analytics and recommendation modules. Get a basic end-to-end version running early.
Phase 4 — Test and fix	Owen + whole team	Owen checks calculations, uploads, alerts and edge cases. Owners fix issues in their own components; Jermaine maintains the integrated version.
Phase 5 — Rehearse demo	Ryan + Jermaine + Wandia	Ryan introduces the problem, Jermaine operates the website, and Wandia explains why the recommendations appear. Shaun and Owen prepare to answer technical questions.

3. Demo speaking roles

Ryan: Opens with the problem, intended users and why DukaSense matters; closes with limitations and next steps.

Jermaine: Drives the website: dashboard, financial KPIs, product performance and upload/export workflow if implemented.

Wandia: Explains the stock alerts and recommendation rules, including what triggered each recommendation.

Shaun + Owen: Support Q&A; on calculations, data quality and testing; they do not need separate speaking slots unless useful.

4. Shared rules

• Use clearly labelled synthetic/demo data.

• Use one agreed schema and matching column names across all modules.

• Use KSh consistently in the interface.

• Revenue = quantity × selling price; COGS = quantity × unit cost; gross profit = revenue – COGS; gross margin = gross profit ÷ revenue × 100.

• Handle zero revenue safely. Gross profit is not net profit.

• Keep recommendations explainable and advisory; do not claim validated demand forecasting.

• Claude generates code in chat, so copy each agreed file into the shared project folder and run/test it. Jermaine owns the integrated version.

Definition of done: The site runs, sample data loads, KPIs match expected results, recommendations explain why they appeared, core bugs are fixed, and the team has rehearsed the demo.